



Project Crashing via SPOC — RCPSP-TCT (n = 25, T = 241)


Baseline (Normal Schedule)
makespan 249 (no crashing)




SPOC Optimal Solution 1 of 3
makespan 241, crash cost $Z^* = 260$



SPOC Optimal Solution 2 of 3
makespan 241, crash cost $Z^* = 260$



SPOC Optimal Solution 3 of 3
makespan 241, crash cost $Z^* = 260$



Normal (no crash)
 Crashed (duration < normal)
 Deadline T = 241